COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2013

ESTI MATE SUMVARY 10: 59: 55
CONTI D C17757 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 17757-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 136.5 DAYS TI VE ALLOW 250 WORK DAYS
SH 85 I N GREELEY 5TH TO US 34 PERCENT TI ME: 54. 60 ORI G TI VE ALLOW 250 WORK DAYS
PRQJECT NO. STA 0853-078
SH 85 I N GREELEY 5TH TO US 34
NAMVE OF RQAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 01/ 19/ 2013 DATE TI ME STARTED 06/ 04/ 2012
6374 S. RACI NE Cl RCLE DATE LET 05/ 03/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 14/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED
CENTENNI AL CO 80111 303- 688- 6611 DATE NOTI CE TO PROCEED 06/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 14,677, 277. 15 PARTI Cl PATI NG $  10,345,994.95 $ 871, 945. 22
AWARD PROJECT AM: $ 12,146, 268. 86 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 70. 49% TOTAL EARNI NGS 10, 345, 994. 95 871,945.22
FUNDS AVAI LABLE: $  4,331,282.20 STOCKPI LED MATERI ALS 272.80 -64.48
GROSS EARNI NGS 10, 346, 267. 75 871, 880. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE -182,194. 03 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 164, 073. 72 871, 880. 74
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 10, 164, 073. 72 871, 880. 74
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 871, 880. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQIECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0010 202-00012 Renoval of Tree Stunp 1. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0015 202-00015 Renoval of Headwal | 1. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0020 202-00019 Renoval of Inlet 6. 000 5. 000
EACH 0. 000 0. 00
475. 00000 5. 000 2,375.00
0025 202- 00023 Renoval of Enbanknent Protector Type 3 10. 000 0. 000
EACH 9. 000 2,700. 00
300. 00000 9. 000 2,700. 00
0030 202- 00024 Renoval of Enbankment Protector Type 5 5. 000 0. 000
EACH 5. 000 2,073.75
414. 75000 5. 000 2,073.75
0035 202- 00026 Renoval of Slope and Ditch Paving CMD 12 121. 000 32. 200
SY 0. 000 0. 00
30. 00000 32. 200 966. 00
0040 202-00035 Renoval of Pipe CMD 12 2,331. 000 2, 126. 000
LF 205. 000 2,972.50
14. 50000 2,331. 000 33, 799. 50
0045 202-00040 *Renoval of Electrical Conduit 1, 145. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0. 00
0050 202-00090 *Renoval of Delineator 360. 000 95. 000
EACH 0. 000 0. 00
2.00000 95. 000 190. 00
0055 202-00195 Renoval of Median Cover 4, 063. 000 2,967. 400
SY 0. 000 0. 00

3. 30000 2,967. 400 9, 792. 42



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00200 Renoval of Sidewal k 250. 000 24.000
SY 0. 000 0. 00
6. 90000 24.000 165. 60
0065 202-00203 Renoval of Curb and Cutter 1, 600. 000 1, 250. 000
LF 0. 000 0. 00
3. 95000 1, 250. 000 4,937. 50
0070 202-00210 *Rermoval of Concrete Pavenent 84, 795. 200 78, 448. 200
SY 6, 347. 000 18, 723. 65
2.95000 84, 795. 200 250, 145. 84
0075 202- 00220 Renoval of Asphalt Mat CMD 4 60, 000. 000 40, 102. 400
SY 1, 444. 000 2,888. 00
2. 00000 41, 546. 400 83, 092. 80
0080 202- 00240 *Renoval of Asphalt Mat (Pl aning) 15, 085. 000 0. 000
SY 0. 000 0. 00
3. 45000 0. 000 0. 00
0085 202- 00250 *Renoval of Pavenent Marking 15, 000. 000 2, 569. 700
SF 0. 000 0. 00
0. 95000 2,569. 700 2,441. 22
0090 202-00700 *Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
180. 65000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 156. 000 123. 000
EACH 12. 000 480. 00
40. 00000 135. 000 5, 400. 00
0100 202-00821 *Renoval of Sign Panel 21. 000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0105 202-00827 *Renoval of Pull Box 12. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0110 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 500
LS 0. 000 0. 00
12, 800. 00000 0. 500 6, 400. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-00831 *Renoval of Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0. 00
0120 202-01130 *Renoval of Cuardrail Type 3 837. 000 696. 000
LF 101. 000 202. 00
2. 00000 797.000 1, 594. 00
0125 202-01170 Renoval of Guardrail Type 7 1, 743. 000 1, 743. 000
LF 0. 000 0. 00
4. 10000 1, 743. 000 7,146. 30
0130 202-04001 Plug Cul vert 3. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0135 202-04002 C ean Cul vert 4. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0136 202-05030 Sawi ng Asphalt Mat (10 In) CMO - 4 244.000 0. 000
LF 0. 000 0. 00
4. 36000 0. 000 0. 00
0140 202-05150 *Sandbl ast i ng 35, 706. 000 0. 000
SF 35, 706. 000 12,497.10
0. 35000 35, 706. 000 12,497. 10
0145 203-00000  *Uncl assified Excavation 95, 431. 000 56, 881. 000
CcY 0. 000 0. 00
7.05000 56, 881. 000 401, 011. 05
0150 203- 00062 Enbanknent Material (Conplete In Place) (Special) R 50 40, 039. 300 40, 039. 300
CcY 0. 000 0. 00
18. 50000 40, 039. 300 740, 727. 05
0155 203-00100 Muck Excavation 40, 039. 300 40, 039. 300
CcY 0. 000 0. 00
14. 40000 40, 039. 300 576, 565. 92
0160 203-01500 Bl adi ng 50. 000 8. 000
HOUR 0. 000 0. 00
170. 00000 8. 000 1, 360. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO. 0007 10: 59: 55

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0164 206-00065  Str Bkfl (FlowFill) MR 799. 000 799. 000
cY 0. 000 0.00
73. 25000 799. 000 58, 526. 75
0165 203-01597  *Potholing CMD 4 55. 000 25. 750
HOUR 17. 500 3, 850. 00
220. 00000 43. 250 9, 515. 00
0166 203-01100  Proof Rolling MR 60. 000 48. 000
HOUR 0. 000 0.00
85. 00000 48. 000 4,080. 00
0167 206-00065  Str Bkfl (FlowFill) MR 0. 000 0. 000
cy 0. 000 0.00
70. 25000 0. 000 0.00
0168 206-00065  Str Bkfl (FlowFill) OvVD 4 18. 000 0. 000
cy 0. 000 0.00
155. 00000 0. 000 0.00
0169 206-00100  Str Bkfl (CL 1) OMD-4 300. 000 0. 000
cy 0. 000 0.00
14. 85000 0. 000 0.00
0170 208-00002  *Erosion Log (12 Inch) 1, 000. 000 826. 000
LF 77.000 308. 00
4.00000 903. 000 3,612. 00
0175 208-00009  *Erosion Log (20 Inch) 2, 000. 000 30. 000
LF 0. 000 0.00
6. 10000 30. 000 183. 00
0180 208-00034 *Gavel Bag 867. 500 765. 500
LF 102. 000 612. 00
6. 00000 867. 500 5, 205. 00
0185 208-00045  *Concrete Washout Structure 2.000 1. 000
EACH 1. 000 575. 00
575. 00000 2.000 1, 150. 00
0190 208-00051 *StormDrain Inlet Protection (Type 1) 200. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0.00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0195 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 85. 000
HOUR 7.000 280. 00
40. 00000 92. 000 3, 680. 00
0205 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 25. 000 3. 000
HOUR 0. 000 0. 00
75. 00000 3. 000 225. 00
0210 208-00106 Sweepi ng (Sedi nent Renoval) 283.500 267. 500
HOUR 16. 000 1, 080. 00
67.50000 283. 500 19, 136. 25
0215 208-00107 Renoval of Trash 75. 000 39. 000
HOUR 1. 000 40. 00
40. 00000 40. 000 1, 600. 00
0220 208- 00205 Erosi on Control Supervisor 1, 500. 000 526. 500
HOUR 69. 000 2,898. 00
42. 00000 595. 500 25, 011. 00
0225 208-00206 Er osi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
420. 00000 0. 000 0. 00
0230 208- 00400 *Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
115, 000. 00000 0. 000 0. 00
0235 210-00810 *Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0240 210-00831 *Reset Traffic Signal Head 6. 000 0. 000
EACH 6. 000 1, 260. 00
210. 00000 6. 000 1, 260. 00
0245 210- 00866 *Reset Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0250 210-01130 *Reset Quardrail Type 3 Includes renoval 1, 260. 000 1, 004. 000
LF 0. 000 0. 00
7.05000 1, 004. 000 7,078. 20
0255 210-01180 *Reset Quardrail (Special) Relapping for traffic 500. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0256 210- 02042 Rel ay Pipe (42 In) MR 308. 000 308. 000
LF 0. 000 0. 00
42. 45000 308. 000 13, 074. 60
0257 210- 04015 Modi fy Manhol e MCR 0. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0260 210-04020 Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0264 211-03005 Dewat eri ng CMO #12 0. 000 0. 000
LS 0. 000 0. 00
5,125. 00000 0. 000 0. 00
0265 210- 04025 Modi fy Structure Enbankment Protector 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0270 212-00006 *Seedi ng (Native) 25. 000 0. 000
ACRE 3. 300 1, 320. 00
400. 00000 3.300 1, 320. 00
0275 212-00032 *Soi | Condi tioning 25. 000 2.700
ACRE 1. 300 2,908. 10
2,237.00000 4. 000 8, 948. 00
0280 213-00002  *Mil ching (Wed Free Hay) 25. 000 0. 000
ACRE 2.700 1, 428. 30
529. 00000 2.700 1, 428. 30
0285 213-00012 *Spray-on Mul ch Bl anket 10. 000 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0290 213-00061 *Mul ch Tacki fier 5, 000. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0295 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 3, 013. 000 1, 029. 000
SY 1, 984. 000 3,571. 20
1. 80000 3, 013. 000 5,423. 40
0300 250-00110 Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0305 304- 06007 *Aggregat e Base Course (C ass 6) 22, 000. 000 19, 414. 000
CY 0. 000 0. 00
23.10000 19, 414. 000 448, 463. 40
0306 900- 00006 Added Item (Dollar)/ Price Reduction for Item 304 -3,686.760 -3, 686. 760
Gradation
DOL 0. 000 0. 00
1. 00000 -3, 686. 760 -3,686.76
0310 403-00720  *Hot M x Asphalt (Patching) (Asphalt) CMVD 4 1, 000. 000 31. 430
TON 0. 000 0. 00
135. 00000 31. 430 4, 243. 05
0315 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 3, 500. 000 2,959. 240
TON 0. 000 0. 00
74.80000 2,959. 240 221, 351. 15
0320 403-34851  *Hot Mx Asphalt (G ading SX) (100) (PG 64-28) 2, 500. 000 0. 000
TON 0. 000 0. 00
84.10000 0. 000 0. 00
0325 412-01200 *Concrete Pavenent (12 Inch) 131, 455. 000 114,106. 000
Sy 13, 373. 000 450, 268. 91
33. 67000 127, 479. 000 4,292, 217.93
0330 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 6, 000. 000 4, 398. 000
SY 318. 000 12, 424. 26
39. 07000 4,716. 000 184, 254. 12
0335 503-00036 *Drilled Caisson (36 Inch) 133. 000 0. 000
LF 133. 000 23,674.00
178. 00000 133. 000 23,674.00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0340 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 21. 000 5, 166. 00
246. 00000 21. 000 5, 166. 00
0345 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0350 506-00409  Soil Riprap (9 Inch) CVD 12 56. 000 0. 000
cY 16. 100 1, 288. 00
80. 00000 16. 100 1, 288. 00
0355 507- 00000 *Concrete Slope and Ditch Paving CMD 12 350. 000 136. 000
cY 22.600 8, 249. 00
365. 00000 158. 600 57, 889. 00
0360 514-00000 *Pi pe Railing 125. 000 0. 000
LF 0. 000 0. 00
62. 50000 0. 000 0. 00
0365 601-03000 *Concrete dass D 19. 000 0. 000
CcY 4.400 2,398.00
545. 00000 4.400 2,398. 00
0370 602-00020 *Rei nforcing Steel (Epoxy Coated) 59. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0.00
0375 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 250. 000 5, 028. 100
CMO 12
LF 7.000 397. 25
56. 75000 5, 035. 100 285, 741. 93
0380 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 362. 000 88. 000
CMO 12
LF 274.000 11, 782.00
43. 00000 362. 000 15, 566. 00
0385 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
CMO 12
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0390 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 293. 000 293. 000
LF 0. 000 0. 00
98. 50000 293. 000 28, 860. 50



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
CMO 12
LF 0. 000 0. 00
95. 00000 24.000 2,280. 00
0400 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 778. 000 777.600
LF 0. 000 0.00
47. 75000 777.600 37, 130. 40
0405 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 120. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0.00
0410 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 32. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0415 603- 02365 45x29 I nch Reinforced Concrete Pipe Elliptical 97. 000 0. 000
LF 52. 000 4, 966. 00
95. 50000 52. 000 4, 966. 00
0420 603-05018 18 Inch Reinforced Concrete End Section CMD 12 4.000 4. 000
EACH 0. 000 0. 00
890. 00000 4.000 3, 560. 00
0425 603- 05024 *24 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 3. 000 3, 870. 00
1, 290. 00000 3. 000 3, 870. 00
0430 603- 05030 *30 Inch Reinforced Concrete End Section CMD 12 0. 000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0435 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 925. 00000 1. 000 1, 925. 00
0440 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0445 603- 05136 *45x29 I nch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0.00
2, 250. 00000 0. 000 0.00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0450 603-10150 15 Inch Corrugated Steel Pipe 323. 000 177. 000
LF 87. 500 4,593.75
52. 50000 264.500 13, 886. 25
0455 603-50012 12 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0460 604- 00305 *Inlet Type C (5 Foot) CMO 12 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0465 604- 00505 *Inlet Type D (5 Foot) CMO 12 2.000 0. 000
EACH 0. 000 0. 00
4,275. 00000 0. 000 0. 00
0468 604- 16005 Inlet Ty 16 (5 Ft) MO 12 1. 000 0. 000
EACH 1. 000 4,100. 00
4,100. 00000 1. 000 4,100. 00
0469 604-16010 Inlet Ty 16 (10 Ft) CMO #12 1. 000 0. 000
EACH 1. 000 4,975. 00
4,975. 00000 1. 000 4,975. 00
0470 604-19105 *Inlet Type R L 5 (5 Foot) CMO 12 9. 000 7.000
EACH 0. 000 0. 00
3, 300. 00000 7.000 23,100. 00
0475 604-19110 *Inlet Type R L 5 (10 Foot) CMD 12 9. 000 9. 000
EACH 0. 000 0. 00
4,175. 00000 9. 000 37,575. 00
0480 604- 20000 *Qutlet Structure 5. 000 2.000
EACH 0. 000 0. 00
15, 125. 00000 2.000 30, 250. 00
0485 604- 20003 *Qutlet Structure (Special) 2.000 0. 000
EACH 1. 000 14, 025. 00
14, 025. 00000 1. 000 14, 025. 00
0490 604-30010 Manhol e Sl ab Base (10 Foot) CMD 12 3. 000 0. 000
EACH 0. 000 0. 00
2,975. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0491 604-30010 M Sl ab Base (10 Ft) MR 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0495 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 836. 000 1, 768. 000
LF 13. 000 190. 45
14. 65000 1, 781. 000 26, 091. 65
0495 MATERI AL ALLOMNCE Cuardrail Type 3 6-3 68. 000
LF -13. 000 -64. 48
4. 96000 55. 000 272. 80
0500 606- 00745 Quardrail Type 7 (Style CE)(Concrete @ are Screen) 1, 377.000 1,377.000
LF 0. 000 0. 00
54. 75000 1, 377.000 75, 390. 75
0505 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH -1. 000 -625. 15
625. 15000 2.000 1, 250. 30
0505 MATERI AL ALLOMANCE End Anchor 3 D 0. 000
EACH 0. 000 0. 00
419. 50000 0. 000 0. 00
0510 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 818. 35000 2.000 3,636.70
0510 MATERI AL ALLOMNCE Non Fl ared End Anchor 0. 000
EACH 0. 000 0. 00
1, 355. 00000 0. 000 0. 00
0515 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 455. 80000 1. 000 1, 455. 80
0515 MATERI AL ALLOMANCE Fl ared End Anchor 0. 000
EACH 0. 000 0. 00
1, 044. 00000 0. 000 0. 00
0520 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
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PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 608-00000 Concrete Sidewal k 500. 000 0. 000
SY 0. 000 0. 00
29. 25000 0. 000 0. 00
0530 608-00010 Concrete Curb Ranp 250. 000 0. 000
SY 0. 000 0. 00
101. 60000 0. 000 0. 00
0535 608-00015 Det ect abl e Vr ni ngs 100. 000 0. 000
SF 0. 000 0. 00
21. 50000 0. 000 0. 00
0540 609-21010 Curb and CGutter Type 2 (Section |-B) 200. 000 0. 000
LF 0. 000 0. 00
32. 10000 0. 000 0. 00
0545 609-21020 Curb and CGutter Type 2 (Section II-B) 12, 600. 000 6, 575. 000
LF 0. 000 0. 00
10. 05000 6, 575. 000 66, 078. 75
0550 609-60011  *Curb Type 6 (Section M 196. 000 0. 000
LF 136. 000 1, 360. 00
10. 00000 136. 000 1, 360. 00
0555 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 000. 000 0. 000
SF 0. 000 0. 00
7.15000 0. 000 0. 00
0560 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 72.000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0565 612-00102 *Del i neator (Drivable Concrete Installation) (Type Il) 15. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0570 612-00103 *Delineator (Drivable Concrete Installation) (Type I11) 15. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0575 613-00200 *2 Inch Electrical Conduit 1, 350. 000 0. 000
LF 1, 240. 000 11, 160. 00
9. 00000 1, 240. 000 11, 160. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0580 613-00206 *2 Inch Electrical Conduit (Bored) 1, 322. 000 0. 000
LF 0. 000 0. 00
11. 40000 0. 000 0. 00
0585 613-00306 *3 Inch Electrical Conduit (Bored) 2, 600. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0590 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 000. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0595 613-01300 *3 Inch BElectrical Conduit (Plastic) 160. 000 0. 000
LF 122. 000 976. 00
8. 00000 122. 000 976. 00
0600 613-07023 *Pul | Box (24"x36"x24") 21.000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0. 00
0605 613-07040 *Pul | Box (30"x48"x24") 6. 000 0. 000
EACH 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0610 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0615 613-16000 *Lumi nai re (Special) 10. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0620 614-00011 *Sign Panel (Qass I) 500. 000 0. 000
SF 42.500 765. 00
18. 00000 42. 500 765. 00
0625 614-00012 *Sign Panel (Cass I1) 612. 000 0. 000
SF 108. 000 2,268.00
21. 00000 108. 000 2,268. 00
0630 614-00013 *Sign Panel (Cass I11) 99. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0635 614-01512 *Steel Sign Support (2-1nch Round)(Post) 245. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0640 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 25. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0645 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 771.000 0. 000
LF 167. 300 3, 680. 60
22. 00000 167. 300 3, 680. 60
0650 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 73. 000 0. 000
EACH 16. 000 4, 400. 00
275. 00000 16. 000 4, 400. 00
0655 614-10130 *111um nated Sign 10. 000 0. 000
EACH 0. 000 0. 00
3, 950. 00000 0. 000 0. 00
0660 614- 70000 *Programmabl e Traffic Signal Face 2.000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0665 614-70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0670 614-70336 *Traffic Signal Face (12-12-12) 38. 000 0. 000
EACH 0. 000 0. 00
680. 00000 0. 000 0. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 12. 000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0680 614- 72860 *Pedestrian Push Button 18. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0685 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
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PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO. 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 614-72875 *Loop Detector Wre 768. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0695 614-72887 *M crowave Vehicle Radar Detector 10. 000 0. 000
EACH 0. 000 0. 00
7, 640. 00000 0. 000 0.00
0700 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0.00
0705 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
11, 160. 00000 0. 000 0.00
0710 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 475. 00000 0. 000 0.00
0715 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0719 614-81020 Sig-Light Pole Steel (2) 30 - 65 - MR 1. 000 0. 000
EACH 0. 000 0. 00
35, 766. 79000 0. 000 0.00
0720 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 060. 00000 0. 000 0.00
0725 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
16, 180. 00000 0. 000 0.00
0730 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 400. 00000 0. 000 0.00
0735 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 270. 00000 0. 000 0.00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0740 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0. 00
0745 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0750 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 890. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0755 614-87015 *Buf fer Tube Fan Qut Kit 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0760 614-87020 *(Optical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
6, 330. 00000 0. 000 0. 00
0765 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0.00
0770 615-00030 Enbanknent Protector Type 3 19. 000 9. 000
EACH 4.000 2, 000. 00
500. 00000 13. 000 6, 500. 00
0775 615- 00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0776 619-06060 6 In Duct Iron Pipe CMD4 44. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0777 619-06160 16 In Duct Iron Pipe CMO-4 538. 000 180. 000
LF 0. 000 0. 00
140. 00000 180. 000 25, 200. 00
0778 900- 00014 Added Item (Lunp Sun)/ Tenporary Waterline CMO 4 1. 000 0. 000
LS 0. 000 0. 00
4, 029. 82000 0. 000 0.00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0779 900-00014 Added Item (Lunmp Sum/ CMO-4 Connect to Existing 0. 000 0. 000
Waterline
LS 0. 000 0. 00
10, 383. 42000 0. 000 0. 00
0780 619-50320 4 Inch Plastic Pipe 1, 700. 000 1, 284. 000
LF 0. 000 0. 00
28. 50000 1, 284. 000 36, 594. 00
0781 619-51320 24 In Plastic Pipe MCR 290. 000 290. 000
LF 0. 000 0. 00
98. 52000 290. 000 28, 570. 80
0782 619-75048 6 In Gate Valve CMD- 4 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0783 619-75116 16 In Gate Valve CMD-4 2.000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0784 619-78048 6 In Fire Hydrant CMD-4 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0785 621-00450 *Det our Pavenent 6,179. 700 6, 087. 100
5% 92. 600 2,986. 35
32. 25000 6,179. 700 199, 295. 33
0786 619- 80000 Cat hodi ¢ Protection CMO-4 1. 000 0. 000
LS 0. 000 0. 00
3, 389. 16000 0. 000 0. 00
0790 624-20025 24 1nch Drainage Pipe (Cass 0) (Conplete In Place) 89. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0795 624-40031 30 Inch Equival ent Drainage Pipe Elliptical (O ass 0) 612. 000 612. 000
LF 0. 000 0. 00
160. 00000 612. 000 97, 920. 00
0800 624- 40055 *54 Inch Equival ent Drainage Pipe Elliptical (dass 0) 72.000 32. 000
LF 40. 000 11, 600. 00
290. 00000 72.000 20, 880. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0805 625- 00000 *Construction Surveying 1. 000 0. 640
LS 0. 260 15, 600. 00
60, 000. 00000 0. 900 54, 000. 00
0806 625-00001 Const Surveying (Hour) CMD-4 36. 000 36. 000
HOUR 0. 000 0. 00
100. 00000 36. 000 3, 600. 00
0810 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
880, 000. 00000 1. 000 880, 000. 00
0811 626-00100 Mobi | i zation (w o Autopay) CMOD 4 1. 000 0. 000
LS 0. 000 0. 00
3, 504. 50000 0. 000 0. 00
0815 626- 01000 *Public Information Services 1. 000 0. 800
LS 0. 000 0. 00
36, 000. 00000 0. 800 28, 800. 00
0820 627-00005 *Epoxy Pavenent MarKking 295. 000 51. 000
GAL 0. 000 0. 00
65. 00000 51. 000 3, 315. 00
0825 627-00011 *Pavenent Marking Paint (Waterborne) 1, 000. 000 577. 000
GAL 59. 000 1, 416. 00
24. 00000 636. 000 15, 264. 00
0830 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 18, 157. 000 0. 000
SF 0. 000 0. 00
8. 75000 0. 000 0. 00
0835 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5,171. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0840 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 691. 000 0. 000
|
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0845 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 6, 408. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0850 630- 00000 *Fl aggi ng 12, 000. 000 6, 976. 500
HOUR 91. 000 1, 956. 50
21.50000 7,067.500 151, 951. 25
0855 630- 00007 *Traffic Control Inspection 130. 000 58. 000
DAY 21. 000 1, 575. 00
75. 00000 79. 000 5,925. 00
0860 630-00012 *Traffic Control Managenent 250. 000 125. 000
DAY 14. 000 7, 350. 00
525. 00000 139. 000 72,975. 00
0865 630- 00015 *Uni formed Traffic Control Coordination 50. 000 27.000
HOUR 0. 000 0. 00
25. 00000 27.000 675. 00
0870 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 400 1, 200. 00
3, 000. 00000 0. 900 2,700.00
0875 630- 00041 *Traffic Incident Managenent Plan |nplenmentation 12. 000 0. 400
MON 0. 320 160. 00
500. 00000 0.720 360. 00
0880 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 3. 000
EACH 2.400 1, 200. 00
500. 00000 5. 400 2,700. 00
0885 630-80336 *Barricade (Type 3 MB) (Tenporary) 32. 000 16. 000
EACH 12. 800 1, 920. 00
150. 00000 28. 800 4,320. 00
0890 630-80341 *Construction Traffic Sign (Panel Size A) 135. 000 67.500
EACH 54. 000 2,970. 00
55. 00000 121. 500 6, 682. 50
0895 630-80342 *Construction Traffic Sign (Panel Size B) 193. 000 96. 500
EACH 77.200 5, 018. 00
65. 00000 173. 700 11, 290. 50
0896 900- 00014 Added Item (Lunp Sum)/ Spanwire Poles - MR 1. 000 0. 800
LS 0. 000 0. 00
35, 890. 49000 0. 800 28,712. 39



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0897 900- 00007 Added Item (Each)/ Concrete Collar - MR 9. 000 7.000
EACH 2.000 1, 640. 20
820. 10000 9. 000 7,380. 90
0900 630-80343 *Construction Traffic Sign (Panel Size C 22. 000 11. 000
EACH 8. 800 880. 00
100. 00000 19. 800 1, 980. 00
0905 630-80344 *Construction Traffic Sign (Special) 79. 000 39. 500
SF 31. 600 316. 00
10. 00000 71. 100 711.00
0910 630- 80355 *Portabl e Message Sign Panel 8. 000 4. 000
EACH 3. 200 12, 800. 00
4, 000. 00000 7.200 28, 800. 00
0915 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 1. 200 1, 200. 00
1, 000. 00000 2.700 2,700. 00
0920 630- 80360 *Drum Channel i zi ng Devi ce 900. 000 430. 000
EACH 344. 000 9, 632. 00
28. 00000 774.000 21,672.00
0925 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 25. 000
EACH 20. 000 2,000. 00
100. 00000 45. 000 4,500. 00
0930 630-80370 *Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0935 630-80380 *Traffic Cone 465. 000 232. 500
EACH 186. 000 1, 116. 00
6. 00000 418. 500 2,511.00
0940 630-80520 Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0945 630- 85010 *| npact Attenuator (Tenporary) 2.000 0. 500
EACH 0. 400 5, 400. 00
13, 500. 00000 0. 900 12, 150. 00
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PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQIECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0950 630-85041 *Mobi | e Attenuator 400. 000 60. 000
DAY 14. 000 1, 820. 00
130. 00000 74.000 9, 620. 00
0955 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 170, 000. 000 -147. 000
FA 0. 000 0. 00
1. 00000 -147. 000 -147. 00
0975 700-70023 F/ A On- The-Job Trai nee 4, 287.000 3, 016. 000
FA 1,271. 000 1,271. 00
1. 00000 4, 287.000 4, 287.00
0980 700- 70025 F/' A Quality Incentive Paynent 168, 000. 000 0. 000
FA 133, 363. 500 133, 363. 50
1. 00000 133, 363. 500 133, 363. 50
0985 700-70034 F/ A Water Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700-70190 F/ A Electric Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700- 70380 F/ A Erosion Control 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0996 700-70034 F/ A Renoval of Railroad Track MCR 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQJECT: STA 0853-078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0997 700- 70034 F/ A Ped Pol es and Button - MR 4, 200. 000 3,327. 420
FA 0. 000 0. 00
1. 00000 3,327. 420 3,327.42
1001 900- 00014 Added Item (Lunp Sun)/ Renove Railroad Tracks MR 1. 000 1.000
LS 0. 000 0. 00
5, 988. 29000 1. 000 5,988. 29
1002 900- 00014 Added Item (Lunp Sun)/ Renove Concrete Footing under 1. 000 1. 000
Type 7
LS 0. 000 0. 00
8, 058. 48000 1. 000 8, 058. 48
1006 900- 00012 Added Item (Foot)/ Cean Concrete Lined Ditch - MR 0. 000 0. 000
LF 0. 000 0. 00
19. 50000 0. 000 0. 00
1007 900- 00007 Added |tem (Each)/ CMO #12 - Manhol e Special (20 0. 000 0. 000
foot) (Stornteptor)
EACH 0. 000 0. 00
45, 500. 00000 0. 000 0. 00
1008 900- 00007 Added Item (Each)/ CMD #12 - Connect to Existing 42 0. 000 0. 000
inch Pipe
EACH 0. 000 0. 00
2,230. 00000 0. 000 0. 00
1119 900- 00014 Added Item (Lunp Sun)/ Tenporary 24" PVC Pipe MCR 0. 800 0. 800
LS 0. 000 0. 00
2, 700. 00000 0. 800 2,160. 00
CAT 0200 CURRENT AMI $13,983,263.65% 868, 145. 74 $10, 226, 536. 23
CAT NOO300 G 18-BO
1005 202- 00453 *Removal of Portions of Present Structure (C ass 2) 1, 116. 000 0. 000
Hydr odenol i ti on
SY 0. 000 0. 00
91. 00000 0. 000 0. 00
1010 202- 00460 *Removal of Portions of Present Structure (C ass 3) 56. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
1015 202- 00495 *Renoval of Portions of Present Structure 0. 500 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
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PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQIECT: STA 0853- 078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 G 18-BO

1020 202- 00504 *Removal of Expansion Device 40. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1024 210- 00500 Reb Port Present Str MR 1. 000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
1025 210- 00520 *Rebui | d Portions of Present Structure 22. 000 17.100
SY 0. 000 0. 00
1, 500. 00000 17. 100 25, 650. 00
1030 512-00120 *Bearing Repair Corbel 3. 000 0. 000
EACH 0. 000 0. 00
7, 650. 00000 0. 000 0. 00
1035 518-00000 *Bridge Conpression Joint Sealer 80. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1040 518-03100 *Rapi d Cure Silicone Joint Seal 240. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1045 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 765. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
1050 601- 03040 *Concrete Class D (Bridge) 70. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
1055 601- 03540 *Concrete Class DT (Deck Topping) 122. 000 0. 000
CY 0. 000 0. 00
215. 00000 0. 000 0. 00
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 030. 000 0. 000
LB 0. 000 0. 00

1. 30000 0. 000 0.00
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PON: 17757-BI D ESTI MATE RUN 02/ 05/ 2013
PRQIECT: STA 0853- 078 ESTI MATE NO 0007 10: 59: 55
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 G 18-BO

1061 900- 00003 Added |Item (Cubic Foot)/ Rebuild Portions of Present 29. 400 29. 400
Structure (Special) - MR
CF 0. 000 0. 00
112. 50000 29. 400 3,307.50
CAT 0300 CURRENT AMI  $ 334,092.50 $ 0.00% 32, 657.50
CAT NO0301 C 18-BN Bridge
1065 202- 00453 *Removal of Portions of Present Structure (C ass 2) 1, 116. 000 0. 000
Hydr odenol i ti on sy 0. 000 0. 00
91. 00000 0. 000 0. 00
1070 202- 00460 *Removal of Portions of Present Structure (C ass 3) 56. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
1075 202- 00495 *Renoval of Portions of Present Structure 0. 500 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
1080 202- 00504 *Removal of Expansion Device 40. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1084 210-00500  Reb Port Present Str MR 3.000 3.000
EACH 0. 000 0. 00
3, 700. 00000 3. 000 11, 100. 00
1085 210-00520 *Rebui | d Portions of Present Structure 22. 000 22.000
SY 0. 000 0. 00
1, 500. 00000 22.000 33, 000. 00
1090 518- 00000 *Bri dge Conpression Joint Seal er 80. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1095 518-03100 *Rapi d Cure Silicone Joint Seal 240. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1100 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 765. 000 0. 000
CF 0. 000 0. 00

110. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
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NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 C 18-BN Bridge
1105 601- 03040 *Concrete Class D (Bridge) 70. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
1110 601- 03540 *Concrete Class DT (Deck Topping) 122. 000 0. 000
CY 0. 000 0. 00
215. 00000 0. 000 0. 00
1115 602- 00020 *Rei nforcing Steel (Epoxy Coated) 12, 000. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
1116 900- 00003 Added |Item (Cubic Foot)/ Rebuild Portions of Present 18. 000 18. 000
Structure (Special)
CF 0. 000 0. 00
112. 50000 18. 000 2,025. 00

CAT NO0400

1120 620- 00002

1125 620-00012

1130 620- 00020

1135 700-70230

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (d ass 2)

Sanitary Facility

F/ A Communi cati on Lines

CAT 0301 CURRENT AMI  $ 318,521.00 $ 0.00$ 46, 125. 00
1. 000 1. 000
EACH 0. 000 0.00
25, 850. 00000 1. 000 25, 850. 00
1. 000 0. 700
EACH 0. 300 3, 735.00
12, 450. 00000 1. 000 12, 450. 00
1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
1, 100. 000 649. 000
F A 0. 000 0. 00
1. 00000 649. 000 649. 00
CAT 0400 CURRENT AMI  $ 41, 400. 00 $ 3,735.00 $ 40, 949. 00

PRQJIECT TOTAL CURRENT AMI $ 14, 677,277.15$

871, 880. 74 $10, 346, 267. 73



